ALGIHAZ · QA/QC MONTHLY METRICS REPORT

IMP-2

Cost centre To be mapped

REPORTING PERIOD

October 2026

MONTH AT A GLANCE

PQI · Acc. till this month	Open External NCRs	Open Internal NCRs	Quality manpower
100.0	**0**	**0**	**2**
● 0.0 pts (no change) vs last month	5 issued · 5 closed	5 issued · 5 closed	1 departments

RFI closure · this month	RMI closure · this month	MIRN closure · this month	Toolbox talk manhours
100.0%	**100.0%**	**100.0%**	**0.42**
5 closed · 5 issued this month	5 closed · 5 issued this month	5 closed · 5 issued this month	5 talks · 5 attendees

01 Quality Assessment Brief

To be mapped

Not confirmed

02 Project & Reporting Details

Project

Project name	IMP-2	Reporting period	October 2026
Cost centre	To be mapped	Report type	Monthly QA/QC Metrics

Project Quality Plan (PQP)

PQP status	Rejected	PQP submission date	To be mapped
PQP approval date	Not applicable		

Submission date reads "Not applicable" while the PQP is Under Preparation or unset. Approval date applies only to Approved A, B or C.

Last report sent to client

Reference no.	To be mapped	Report date (from)	To be mapped
Report date (to)	To be mapped		

03 Meetings Conducted

No meeting added

0 meetings conducted this month.

04 QMS Internal Audit

Internal audit conducted	No	Last audit date	Not applicable
Next audit date	Not applicable		

05 Quality Manpower

Department	Nos.	Client approval required?
Electrical	2	No
Total manpower	**2**	

06 QA/QC Metrics — NCR, RFI & RMI

Measure	External NCR	Internal NCR	RFI	RMI
UP TO LAST MONTH				
Accumulated issued	0	0	0	0
Closed	0	0	0	0
Cumulative closure %	100.0%	100.0%	100.0%	100.0%
THIS MONTH				
Issued this month	5	5	5	5
Closed this month	5	5	5	5
Closure rate this month	**100.0%**	**100.0%**	**100.0%**	**100.0%**
UP TO THIS MONTH				
Accumulated issued	5	5	5	5
Closed	5	5	5	5
Cumulative closure %	100.0%	100.0%	100.0%	100.0%
MOVEMENT				
Variance vs last month	● 0.0 pp (no change)	● 0.0 pp (no change)	● 0.0 pp (no change)	● 0.0 pp (no change)
Open items now	**0**	**0**	n/a	n/a

Cumulative closure % = closed ÷ accumulated issued (100% when nothing issued). Closure rate this month = closed this month ÷ issued this month, using the saved system calculation. Variance = change in cumulative closure %, in percentage points (pp). Open count and ageing are tracked for NCRs only.

Open NCR ageing

NCR type	0-15 days	15-45 days	Over 45 days	Total aged	Total vs Open
External NCR	**To be mapped**	**To be mapped**	**To be mapped**	**To be mapped**	**To be mapped**
Internal NCR	**To be mapped**	**To be mapped**	**To be mapped**	**To be mapped**	**To be mapped**

Age is counted in days since the NCR was issued. "Total vs Open" compares the ageing total with the Open NCR count and turns red if they differ.

07 Project Quality Index (PQI)

Acc. till last month	Acc. till this month	Variance	This month score
100.0	**100.0**	**0.0**	**100.0**
cumulative index	cumulative index	● no change	this month only

Average of all projects

86.8 (Total monthly report for reporting period (October, 2026) submitted -> 1)

Average of saved 'Acc. till this month' scores from authorized submitted/approved project reports for this month, calculated at download time.

PQI is calculated by the system from External NCR, Internal NCR, RFI and RMI results and cannot be edited.

08 Material Inspection (MIRN)

Measure	Till last month	This month	Till this month
MIRNs issued (accumulated)	0	5	5
MIRNs closed	0	5	5
Open MIRNs	0	—	0
Closure rate	**100.0%**	**100.0%**	**100.0%**
Variance vs prior cumulative rate	● 0.0 pts (no change)		

Overage, Shortage, Damage & Defects (OSD)

OSD available	**Yes**	MIRNs with OSD	**0**
Total overage qty	**999**	Total shortage qty	**To be mapped**
Total damage qty	**To be mapped**	Total defective qty	**To be mapped**

OSD fields read "Not applicable" when OSD available is No.

Status of items in MIRNs

Status tag	No. of items	Share of total
Approved	0	To be mapped
On Hold / Quarantine	0	To be mapped
Rejected – Do Not Use	0	To be mapped
Rejected – Return to Supplier	0	To be mapped
Hazardous Material	0	To be mapped
Handle & Store with Care	0	To be mapped
Total	**To be mapped**	**To be mapped**

To be mapped

09 Quality Toolbox Talks (QTBT)

Measure	Till last month	This month	Till this month
Number of talks	To be mapped	**5**	**5**
Manhours	To be mapped	**0.42**	**0.42**
Attendees (this month)	—	**5**	**—**
Duration per talk (minutes)	—	**5**	**—**

Manhours this month = attendees × duration (minutes) ÷ 60.

10 Document Status — Drawings & Submittals

Type	Approved	Re-submitted	Rejected	Under review	Total	Client review (days)	Algihaz review (days)
Drawings	5	5	5	5	20	5.0	5.0
Submittals	5	5	5	5	20	5.0	5.0

Review times are averages in days. Total is the sum of the four status counts.

Drawings remarks	To be mapped
Submittals remarks	To be mapped

11 QMS Document Register

No QMS document register rows added

CONFIRMATION
Not confirmed

SUBMITTED BY
To be mapped
To be mapped

SUBMITTED ON
To be mapped
Report ID
32426500-b816-4811-b7bb-51e907e30b71