



Reference # (LL)	Title	Discipline
LL-2026-001	Safe material storage and access	Civil
Categorization (LL)	Date	Location
Quality	11 Sept 2026	Riyadh Project Site
Impact (LL)	☒ Positive ☐ Negative	
Description	Improved material segregation and access reduced handling risk and prevented damage.	
Reference	SHEQ Observation 026	
Why Did It Happen? (Root cause)	The storage layout had not been planned before materials arrived on site.	
How can we rectify? (Correction)	The team created marked storage zones and clear access routes.	
How It can Be Avoided in Future? (Corrective action)	Include the approved storage layout in mobilization planning for all future projects.	
Before Photo	Import file Import failed: 0 of 1 row(s) upserted, 1 failed. Row 1: Failed query: select "id", "organization_id", "project_id", "platform_role_id", "email", "username", "full_name", "designation", "signature_path", "password_hash", "must_change_password", "auth_source", "access_status", "last_access_at", "custom_fields", "status", "deleted_at", "created_at", "updated_at" from "shared"."users" where ("shared"."users"."organization_id" = \$1 and "shared"."users"."email" = \$2 and "shared"."users"."deleted_at" is null) limit \$3 params: 2a884672-7dfe-44b3-aeb6-377c53982f3c,ajay.mishra2@verionai.in,1	
After Photo	Algihaz Holding Enterprise Quality Management All projects Noura Alharbi Unable to load lessons Please refresh and try again.	

Approval | Status: APPROVED

Prepared by

Approved by

Designation

SHEQ Engineer

Designation

SHEQ Manager

Name

Prepared User

Name

Approved User

Signature

—

Signature

—

Date

11 Sept 2026

Date

11 Sept 2026

Revision Date

19-Dec-2023

Control Number

SHEQ-01-SF-005

Revision

00

Page

1 of 1